COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2017

ESTI MATE SUMVARY 10: 02: 12
CONTI D: C19656R ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19656R- Bl D COFRS REPORTI NG CATECCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 127.0 DAYS TIME ALLOW 155 WORK DAYS
US40 Resurfacing Gal apago St. to Col orado Bl vd PERCENT TI VE: 81. 94 ORI G TI ME ALLON 145 WORK DAYS

PRQJECT NO NHPP R600- 440
US40 RESURFACI NG GALAPAGO ST TO COLORADO BLVD

NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 10/ 31/ 2017 DATE TI ME STARTED 04/ 03/2017
2500 E BRANNAN WAY DATE LET 01/ 19/ 2017 DATE WORK BEGAN 04/ 03/ 2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  01/27/ 2017 DATE ACCEPTED
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 5,953, 394. 84 PARTI Cl PATI NG $ 5, 006, 819. 88 $ 480, 547. 68
AWARD PRQIECT AMT: $ 5,232, 750. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 84.10% TOTAL EARNI NGS 5,006, 819. 88 480, 547. 68
FUNDS AVAI LABLE: $ 946, 574. 96 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 5, 006, 819. 88 480, 547. 68
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -78,491.25 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 4,928, 328. 63 480, 547. 68

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 4,928, 328. 63 480, 547. 68

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 480,547.68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19656R- BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0006 10: 02: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 *Renoval of Sidewal k 3, 809. 000 3, 790. 000
SY 0. 000 0. 00
14. 50000 3, 790. 000 54, 955. 00
0010 202-00201 *Renoval of Curb 22.000 15. 000
LF 0. 000 0. 00
9. 30000 15. 000 139. 50
0015 202-00203 *Renoval of Curb and CQutter 5, 764. 000 5, 662. 000
LF 76. 000 547. 20
7.20000 5, 738. 000 41, 313. 60
0020 202- 00206 *Renoval of Concrete Curb Ranp 1, 305. 000 1,117. 000
SY 61. 000 762.50
12. 50000 1,178. 000 14, 725. 00
0025 202-00210 *Renmoval of Concrete Pavenent 1, 382. 000 817. 000
SY 0. 000 0. 00
14. 50000 817. 000 11, 846. 50
0030 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 114, 099. 000 114, 099. 000
SY 0. 000 0. 00
3. 95000 114, 099. 000 450, 691. 05
0040 202- 00858 *Renoval of Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
6, 670. 00000 1. 000 6, 670. 00
0045 202- 04005 *C ean Val ve Box 175. 000 0. 000
EACH 127. 000 9, 588. 50
75. 50000 127. 000 9, 588. 50
0050 202-04010 *Clean Inlet 162. 000 63. 000
EACH 99. 000 24,948. 00
252. 00000 162. 000 40, 824. 00
0055 203-01597 *Pot hol i ng 100. 000 22.000
HOUR 0. 000 0. 00

166. 00000 22.000 3, 652. 00



CONTI D C19656R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19656R- Bl D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0006 10: 02: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00035 *Aggregat e Bag 1, 056. 000 1, 041. 000
LF 15. 000 114.00
7.60000 1, 056. 000 8, 025. 60
0065 208- 00045 *Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
966. 00000 0. 000 0. 00
0070 208- 00046 Pre-fabricated Concrete Washout Structure 4. 000 2.000
EACH 2.000 3,720.00
1, 860. 00000 4. 000 7,440. 00
0075 208- 00054 *StormDrain Inlet Protection (Type I1) 147. 000 133. 000
EACH 14. 000 1, 834.00
131. 00000 147. 000 19, 257. 00
0080 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 98. 000 57. 000
HOUR 41. 000 4,387. 00
107. 00000 98. 000 10, 486. 00
0090 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 22. 000 9. 000
HOUR 13. 000 2,379.00
183. 00000 22.000 4,026. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval ) 125. 000 6. 000
HOUR 0. 000 0. 00
136. 00000 6. 000 816. 00
0100 208-00107 Renoval of Trash 24.000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0105 208- 00207 Erosi on Control Managenent 40. 000 27.000
DAY 5. 000 685. 00
137. 00000 32. 000 4,384. 00
0110 210-00810 *Reset Ground Sign 27.000 21. 000
EACH 6. 000 954. 00
159. 00000 27.000 4,293. 00



CONTI D: C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19656R- BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0006 10: 02: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00827 *Reset Pull Box 149. 000 144. 000
EACH 5. 000 975. 00
195. 00000 149. 000 29, 055. 00
0120 210- 01000 Reset Fence 25. 000 0. 000
LF 0. 000 0. 00
95. 50000 0. 000 0.00
0125 210- 04000 Adj ust Structure 13. 000 0. 000
EACH 13. 000 15, 600. 00
1, 200. 00000 13. 000 15, 600. 00
0130 210- 04010 *Adj ust Manhol e 334. 000 161. 000
EACH 94. 000 70, 500. 00
750. 00000 255. 000 191, 250. 00
0135 210- 04015 Modi fy Manhol e 16. 000 2.000
EACH 14. 000 16, 940. 00
1, 210. 00000 16. 000 19, 360. 00
0140 210- 04050 *Adj ust Val ve Box 360. 000 190. 000
EACH 163. 000 105, 950. 00
650. 00000 353. 000 229, 450. 00
0145 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
10, 310. 00000 0. 000 0.00
0150 217-00020 *Her bi ci de Treat nent 2.000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0.00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 118. 070 116. 070
TON 2.000 450. 00
225. 00000 118. 070 26, 565. 75
0160 403-00800 Ener gency Pot hol e Repair 36. 920 36. 920
TON 0. 000 0. 00
750. 00000 36. 920 27, 690. 00
0165 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0.00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19656R- BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0006 10: 02: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 411-10255 Emul sified Asphalt (Sl ow Setting) 7,999. 000 7,999. 000
GAL 0. 000 0. 00
3. 00000 7,999. 000 23,997. 00
0175 412- 00605 *Concrete Paverment (6 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0180 412- 00800 *Concrete Paverment (8 Inch) 0. 000 0. 000
SY 0. 000 0.00
87. 00000 0. 000 0. 00
0185 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 533. 000 533. 000
SY 0. 000 0. 00
150. 00000 533. 000 79, 950. 00
0190 601-03000 Concrete Oass D 1.200 1. 200
CcY 0. 000 0.00
505. 00000 1. 200 606. 00
0195 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 20000 0. 000 0. 00
0200 607-53148 Fence Chain Link (48 Inch) 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0205 608-00000 *Concrete Sidewal k 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0210 608- 00003 *Concrete Sidewal k (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0. 00
0215 608-00010 *Concrete Curb Ranp 0. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0220 608-00011  *Curb Ranp (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
186. 00000 0. 000 0. 00



CONTI D: C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19656R- BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO. 0006 10: 02: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 608- 00015 *Det ect abl e War ni ngs 244.000 78. 000
SF 83. 000 8, 715. 00
105. 00000 161. 000 16, 905. 00
0230 609- 20010 *Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0.00
0235 609-21010 *Curb and CQutter Type 2 (Section I-B) 0. 000 0. 000
LF 0. 000 0. 00
25. 75000 0. 000 0.00
0240 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 0. 000 0. 000
LF 0. 000 0. 00
25. 75000 0. 000 0.00
0245 609- 24006 *Qutter Type 2 (6 Foot) 0. 000 0. 000
LF 0. 000 0. 00
40. 25000 0. 000 0.00
0250 610- 00030 *Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0.00
0255 613- 00206 *2 Inch BElectrical Conduit (Bored) 610. 000 14.000
LF 0. 000 0. 00
31. 75000 14. 000 444.50
0260 613-07000 *Pul | Box (Special) 20. 000 20. 000
EACH 0. 000 0. 00
529. 00000 20. 000 10, 580. 00
0265 614-00011 *Sign Panel (Oass I) 188. 000 0. 000
SF 188. 000 5, 405. 00
28. 75000 188. 000 5, 405. 00
0270 614-00216 *Steel Sign Post (2x2 Inch Tubing) 144. 000 0. 000
LF 88. 000 1,078. 00
12. 25000 88. 000 1,078. 00
0275 614-72863 *Pedestrian Push Button Post Assenbly 40. 000 1. 000
EACH 3.000 9, 720. 00
3, 240. 00000 4. 000 12, 960. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19656R- BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0006 10: 02: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-72875 *Loop Detector Wre 11, 700. 000 8, 784. 000
LF 0. 000 0. 00
5. 00000 8, 784. 000 43, 920. 00
0285 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 100 6, 500. 00
65, 000. 00000 0. 850 55, 250. 00
0290 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
339, 000. 00000 1. 000 339, 000. 00
0295 626-01103 *Public Information Services (Tier I11) 1. 000 0. 750
LS 0. 150 3,727.50
24, 850. 00000 0. 900 22, 365. 00
0300 627-00008 *Modi fi ed Epoxy Pavenent Marking 151. 000 0. 000
GAL 148. 000 22,792.00
154. 00000 148. 000 22,792.00
0305 627-00011 *Pavenent Marking Paint (Waterborne) 286. 000 230. 000
GAL 0. 000 0. 00
56. 50000 230. 000 12, 995. 00
0310 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 3, 667. 000 33. 000
SF 3, 634. 000 59, 961. 00
16. 50000 3,667. 000 60, 505. 50
0315 627-30410 *Pref ormed Thernopl astic Pavenment Marking (Xwal k- St op 23, 630. 000 17, 366. 000
Li ne
) SF 693. 000 5, 890. 50
8. 50000 18, 059. 000 153, 501. 50
0320 629-01006  *Survey Monunent (Type 6) 29. 000 0. 000
EACH 0. 000 0. 00
65. 50000 0. 000 0. 00
0325 629-01065  *Survey Mbnunent (Type 5S) 150. 000 0. 000
EACH 0. 000 0. 00
55. 50000 0. 000 0. 00
0330 629-01210  *Adjust Monument Box 45. 000 21.000
EACH 7.000 1,729.00

247.00000 28. 000 6, 916. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19656R- BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0006 10: 02: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-00000  *Fl aggi ng 9, 000. 000 5, 677. 550
HOUR 938. 250 23, 456. 25
25. 00000 6, 615. 800 165, 395. 00
0340 630- 00003 *Uniformed Traffic Control 2,000. 000 794. 300
HOUR 7.000 682. 50
97. 50000 801. 300 78,126. 75
0345 630- 00004 *Traffic Control Vehicle 4.000 2. 000
EACH 0. 000 0.00
4, 300. 00000 2.000 8, 600. 00
0350 630-00007  *Traffic Control Inspection 70. 000 41. 000
DAY 12. 000 1,170. 00
97. 50000 53. 000 5, 167. 50
0355 630-00012  *Traffic Control Management 165. 000 101. 000
DAY 23. 000 14, 145.00
615. 00000 124. 000 76, 260. 00
0360 630-00015  *Uniformed Traffic Control Coordination 106. 000 55. 000
HOUR 1. 000 46. 00
46. 00000 56. 000 2,576. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0.00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 4.500
EACH 0. 000 0. 00
51. 00000 4.500 229. 50
0375 630-80341  *Construction Traffic Sign (Panel Size A) 96. 000 48. 000
EACH 0. 000 0.00
20. 50000 48. 000 984. 00
0380 630-80342  *Construction Traffic Sign (Panel Size B) 200. 000 93. 000
EACH 0. 000 0. 00
30. 75000 93. 000 2,859.75
0385 630-80343  *Construction Traffic Sign (Panel Size O 16. 000 6. 000
EACH 0. 000 0. 00
41. 00000 6. 000 246. 00



CONTI D C19656R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19656R- Bl D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0006 10: 02: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 630- 80344 *Construction Traffic Sign (Special) 120. 000 0. 000
SF 0. 000 0. 00
15. 25000 0. 000 0. 00
0395 630-80355 *Portabl e Message Sign Panel 8. 000 1. 000
EACH 0. 000 0. 00
3, 580. 00000 1. 000 3,580. 00
0400 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 2.500
Type
ype) EACH 0. 000 0. 00
1, 230. 00000 2.500 3,075. 00
0405 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 7.500
EACH 0. 000 0. 00
35. 75000 7.500 268. 13
0410 630-80380 *Traffic Cone 600. 000 300. 000
EACH 0. 000 0. 00
6. 70000 300. 000 2,010. 00
0415 700- 70010 F/ A M nor Contract Revisions 120, 707. 100 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70012 F/ A Asphalt Pavenent |ncentive 20, 000. 000 11, 161. 200
FA 0. 000 0. 00
1. 00000 11, 161. 200 11, 161. 20
0430 700-70014 F/ A Incentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 500. 610
FA 0. 000 0. 00
1. 00000 500. 610 500. 61
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19656R- BI D ESTI MATE RUN 11/ 06/ 2017
PRQIECT: NHPP R600- 440 ESTI MATE NO 0006 10: 02: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70023 F/ A On- The-Job Trai nee 1, 920. 000 222.000
FA 147. 000 147.00
1. 00000 369. 000 369. 00
0450 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70034 F/ A Landscape and Irrigation System Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70035 F/ A Noi se Mtigation 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 900- 00007 Added |tem (Each)/ ADA Pedestrian Barrier 40. 000 40. 000
EACH 0. 000 0. 00
441. 70000 40. 000 17, 668. 00
0490 412-00600 Conc Pvnt (6 In) 24 hours 121. 000 74. 000
SY 0. 000 0. 00
85. 00000 74.000 6, 290. 00
0495 412-00800 Conc Pvnt (8 In) 24 hour 224.000 224. 000
SY 0. 000 0. 00
92. 00000 224.000 20, 608. 00
0500 608-00000 Conc Si dewal k 24 hour 4, 200. 000 3, 413. 000
5% 119. 000 7,764.75
65. 25000 3,532. 000 230, 463. 00
0505 608-00010 Conc Curb Ranp 24 hour 1, 500. 000 1,277. 000
SY 27.000 4,198. 50
155. 50000 1, 304. 000 202, 772. 00
0515 609- 20010 Curb Ty 2 B 24 hour 266. 000 247. 000
LF 19. 000 1, 330. 00

70. 00000 266. 000 18, 620. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19656R- BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO. 0006 10: 02: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 609-21010 Cand GTy 2 |1-B 24 hour 36. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0525 609- 21020 Cand GTy 2 11-B 24 hour 6, 200. 000 5, 420. 000
LF 42.000 1,176. 00
28. 00000 5, 462. 000 152, 936. 00
0530 609- 24006 Qutter Ty 2 (6 Ft) 24 hour 400. 000 367. 000
LF 33. 000 1, 567. 50
47.50000 400. 000 19, 000. 00
0535 610- 00030 Medi an Cover Matl (Conc) 24 hour 1, 114. 000 808. 000
SF 74.000 962. 00
13. 00000 882. 000 11, 466. 00
0540 625-00001 Const Surveying (Hour) 198. 500 0. 000
HOUR 198. 500 29, 775. 00
150. 00000 198. 500 29, 775. 00
0545 900- 00014 Added Item (Lunp Sum)/ Overhead Cost 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0550 403-09221 SMA (Fi bers) (Asph) 16, 203. 910 16, 203. 910
TON 0. 000 0. 00
106. 00000 16, 203. 910 1,717, 614. 46
0555 202- 00250 Rem Pavenent Mar ki ng 95. 000 0. 000
SF 95. 000 292. 60
3. 08000 95. 000 292. 60
0560 900- 00007 Added |tem (Each)/ Permanent Tubul ar Marker 58. 000 0. 000
EACH 58. 000 5, 362. 68
92. 46000 58. 000 5, 362. 68
0565 900- 00007 Added Item (Each)/ Wite Tubul ar Marker (W Curb) 6. 000 0. 000
EACH 6. 000 1,109. 52
184. 92000 6. 000 1,109. 52
0570 900- 00007 Added Item (Each)/ Wite Tubul ar Marker (W Sign) 7.000 0. 000
EACH 7.000 1, 510. 18
215. 74000 7.000 1, 510. 18



CONTI D C19656R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19656R- Bl D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0006 10: 02: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0580 900- 00006 Added Item (Dollar)/ Price reduction for failure to 0. 000 -1, 350. 000
perforntraffic control
DOL 0. 000 0. 00
1. 00000 -1, 350. 000 -1, 350. 00
CAT 0200 CURRENT AMI $ 5,878,394.84 % 480, 547.68 $ 4,931, 819. 88
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0470 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0475 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0480 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMI $ 75, 000. 00 $ 0.00% 75, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5,953,394.84 $

480, 547.68 $ 5, 006, 819. 88



